LAA Timetable for 2008

	16th January  


	Delivery Group considers proposals put forward

	17th January
	Proposals to Government Office and onto Central Government Departments

	23rd January 


	Consideration by the Board 

	January to May 


	Negotiations with Government

	20th February


	Stakeholder/VCS Event (Northbridge)

	April Board Meeting


	It is hoped that we will have a version close to complete 

	June 


	Sign off 


